

Stock Analysis Project Plan



Task Name	Status	Start Date	End Date	% Complete	Aug				Sep				Oct				Nov									
					Jul 31	Aug 7	Aug 14	Aug 21	Aug 28	Sep 4	Sep 11	Sep 18	Sep 25	Oct 2	Oct 9	Oct 16	Oct 23	Oct 30	Nov 6	Nov 13	Nov 20	Nov				
<div><div></div>Project Stock Analysis</div>	In Progress	08/21/22	11/18/22	40%					<div><div></div>Project Stock Analysis</div>																	
<div><div></div>Planning</div>		08/21/22	09/08/22	100%					<div><div></div>Planning</div>																	
Define Subject Matter	Complete	08/21/22	09/08/22	100%				<div><div></div>Define Subject Matter</div>																		
Define Requirements	Complete	08/21/22	09/08/22	100%				<div><div></div>Define Requirements</div>																		
Develop Hypothesis	Complete	08/21/22	09/08/22	100%				<div><div></div>Develop Hypothesis</div>																		
Research Data Availability	Complete	08/21/22	09/08/22	100%				<div><div></div>Research Data Availability</div>																		
Project Plan Submission	Complete	08/21/22	10/16/22	100%				<div><div></div>Project Plan Submission</div>																		
<div><div></div>Execution</div>		09/09/22	11/01/22	62%					<div><div></div>Execution</div>																	
<div><div></div>Collecting</div>	In Progress	09/09/22	11/01/22	85%						<div><div></div>Collecting</div>																
Data Acquisition	In Progress	09/09/22	11/01/22	90%						<div><div></div>Data Acquisition</div>																
Data Formatting	In Progress	09/09/22	11/01/22	80%						<div><div></div>Data Formatting</div>																
<div><div></div>Cleansing</div>	In Progress	09/09/22	11/01/22	70%						<div><div></div>Cleansing</div>																
Data Set Preparation	In Progress	09/09/22	11/01/22	70%						<div><div></div>Data Set Preparation</div>																
<div><div></div>Processing</div>	In Progress	09/09/22	11/01/22	30%						<div><div></div>Processing</div>																
Plot Data	In Progress	09/09/22	11/01/22	40%						<div><div></div>Plot Data</div>																
Collect Results	In Progress	09/09/22	11/01/22	30%						<div><div></div>Collect Results</div>																
Confirm Requirements	In Progress	09/09/22	11/01/22	20%						<div><div></div>Confirm Requirements</div>																
<div><div></div>Monitoring</div>		11/01/22	11/17/22	0%					<div><div></div>Monitoring</div>																	
Mentor Access	Not Started	11/01/22	11/17/22	0%							<div><div></div>Mentor Access</div>															
<div><div></div>Phase 1</div>	Not Started	11/01/22	11/01/22	0%					<div><div></div>Phase 1</div>																	
Request Feedback	Not Started	11/01/22	11/03/22	0%					<div><div></div>Request Feedback</div>																	
Research Corrective Action	Not Started	11/03/22	11/03/22	0%					<div><div></div>Research Corrective Action</div>																	
<div><div></div>Phase 2</div>	Not Started	11/03/22	11/08/22	0%					<div><div></div>Phase 2</div>																	
Apply Corrective Action	Not Started	11/03/22	11/04/22	0%					<div><div></div>Apply Corrective Action</div>																	
Test	Not Started	11/04/22	11/05/22	0%					<div><div></div>Test</div>																	
Repeat Sequence As Necessary	Not Started	11/05/22	11/17/22	0%					<div><div></div>Repeat Sequence As</div>																	
<div><div></div>Closing</div>		11/17/22	11/18/22	0%					<div><div></div>Closing</div>																	
Project Submission		11/18/22	11/18/22	0%					<div><div></div>Project Submission</div>																	